



# KITCHENER CORRIDOR HISTORY



# ANTICIPATED TPAP TIMELINE



2019	2020
<ul style="list-style-type: none"> <li>• Complete background studies</li> <li>• TAC Meetings</li> <li>• Meetings with Municipalities, Review Agencies, Community Groups, Hydro One, MTO, and Elected Officials</li> <li>• PIC Round #1 (Fall 2019) ★</li> </ul>	<ul style="list-style-type: none"> <li>• TAC Meetings</li> <li>• Meetings with Municipalities, Review Agencies, Hydro One, MTO, and Elected Officials</li> <li>• PIC Round #2 (Spring 2020) ★</li> <li>• Notice of Commencement (July 2020)</li> <li>• Draft EPR (July 2020)</li> <li>• PIC Round #3 (Fall 2020) ★</li> <li>• Final EPR (November 2020)</li> </ul>

